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General Project Information

Project ID:
Name:
Type:

Status:

Purpose:
Objective:

Start Date:
End Date:

Comments:

ARRA_Project15 WTDO
ARRA 15 Village of Sussex Spring Creek Grant 2P-00E73201
Grant Project
ARRA Pass Through Project
ACTIVE

Subtype:

02/09/2010
10/31/2010
Spring Creek planning and study of culvert removals and stream restoration of Spring Creek, an impaired waterbody.
Develop a strategy to remove man-made barriers to this waterway and restore a natural stream flow pattern.  Collect data to
be used in a study on the water quality benefits and treatment of urban pollutants through restoration of natural stream
segments in suburban areas, including the capacity for mitigating urban runoff impacts, through:

¿ more evenly-dispersed flow through natural meanders and in-stream vegetation during storm events as compared to piped
systems;

¿ nutrient uptake by in-stream and nearby vegetation; 

¿ incorporation of sediment into restored streambed; 

¿ transport of ¿normal¿ amounts of sediment downstream, as compared to excessive scouring of streambed due to current
¿flashy¿ type of system

¿ evaporation and infiltration of runoff throughout the drainage area, rather than depositing excess water in the downstream
reaches of the basin

¿ temperature stabilization  


DUNS #: ___________________ CCR#:___________________ 

Total project award: $36,000 

Outcome: A detailed plan describing the strategy for removing artificial barriers to the stream system which could be adopted by local
units of government, to be used for development of infrastructure and downtown re-development planning.
Recommendations from this plan could be adopted by other communities with similar stream obstacles.  

The study would determine if there is a water quality benefit to daylighting and restoring other stream segments in semi-
urban communities by allowing runoff to be treated by the natural ecosystem, as opposed to directing water away to the
nearest downstream surface water.  Other previous studies around the country have primarily focused on the habitat values
of daylighting projects, as opposed to water quality improvements.  Results of this study could be considered in deciding
other water quality projects to implement in the region.  


Project Statuses

Date Reported By Status Comments
04/16/2010

07/14/2010

MAUREEN MCBROOM

MAUREEN MCBROOM

0-25% Complete

50-75% Complete

consultant has gathered field data; using this to begin designing
preliminary alternatives before next meeting
met with Village and Interfluve (consultant) to review preliminary
conceptual drawings.  analysis of field work and other information
have determined recommended stream width, buffer size, and 2
potential realignment possibilities.  Discussed potential funding
sources, inclusion in possible TIF district plans, and potential
incorporation into upcoming road reconstruction project.  Meetings
are tentatively scheduled for August - October to present info. to
village's redevelopment group, the general public, and Village
Board.  

Project Status Detail

Question Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:
3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:
5. Work accomplished this reporting period:

Q3

Evaluate field and other data; determine 2 recommended realignment
corridors; plan upcoming meetings & incorporation into larger
redevelopment and reconstruction projects in the Village; discussed

http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093266
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Name Role Start Date End Date Organization CommentsStatus

People

D ANTUONO, JAMES R
MCBROOM, MAUREEN A
VILLAGE OF SUSSEX,  

PROJECT_OFFIC
PROJECT_OFFIC
GRANT_RECIPIE

ACTIVE
ACTIVE
ACTIVE

10/03/2009
04/16/2010
10/03/2009

Wisconsin DNR
Wisconsin DNR
VILLAGE OF SUSSEX

Actions

Action Detailed Description Start Date End Date Status
Restore Hydrology, Morphology
Restore Riparian Habitat

10/03/2009
10/03/2009

06/30/2010
06/30/2010

PROPOSED
PROPOSED

Monitoring Stations

Station I Name Comments
683208 Sussex Creek at Sth 164

Lab Account Codes

Account Code Description Start Date End Date

Forms

Form Code Form Name

Methods

Method Code Description

Documents

Title Description Author Published Comments
ARRA 15 Village of Sussex
Spring Creek Contract
ARRA 15 Village of Sussex
Spring Creek Project

WDNR

WDNR

10/29/2009

07/22/2009

Fieldwork Events

Start Date Status Field ID Station ID Station Name

Assessment Units

WBIC Segment Local Name Official Name
773400 1 Spring Creek Spring Creek

Question Answer

6. Work goals for coming reporting period:

7. Overall project status:

8. WDNR Question: Job equivalent Created

habitat and stormwater quality issues related to existing conditions and
potential solutions / improvements
distribute and review conceptual plans with internal DNR staff for
permitting and resource concerns; produce proposed stormwater
enhancements for adjacent lands; meet and communicate with
redevelopment group, general public & village board re: proposed
realignments
approximiately 50% done; currently developing conceptual plans for
preliminary review, and discussing / gathering information to develop
water quality study and guideline for similar projects in other communities.

http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=61444
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535544
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093339
http://prodoasjava.dnr.wi.gov/wadrs/viewUnit.do?id=10482
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10097274
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093337
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10098763
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535548
http://prodoasjava.dnr.wi.gov/swims/viewMonitStation.do?id=13016
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Title Description Author Published Comments
Description
ARRA_15_Q2FFY10_Report
Preliminary cross section
7/7/10
preliminary plans 7/7/10

preliminary conceptual cross section
and floodplain - plantings, etc.
Preliminary conceptual realignment
locations 1 & 2

WDNR
BETH WENTZEL -
INTERFLUVE
BETH WENTZEL -
INTERFLUVE

04/28/2010
07/07/0010

07/07/2010

Budget

Code Description Quantity Units Unit Cost Total Cost

Total SLOH Lab Costs:  $0.00

Test Code Description Test Group # Planned Unit Cost Total Cost

http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910640
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535544
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=36807580
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=36807595

